Project management – proceeding of the project																																	
	2003		2004													2005												2006				
	Nov	Des	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Des	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Des	Jan	Feb	Mar	Apr	May
General																																	
General management of project																																	
Meetings																																	
ePlatform																																	
Reporting																																	
Phase 1.																																	
Identifying indicators																																	
Deciding on meaning of indicators																																	
Preparation of results for dissemination																																	
Phase 2.																																	
Implementing indicators in primary companies with seminars and follow up -1st report																																	
External reporting of results from implementation																																	
Revision based on results																																	
Introducing 2nd generation companies																																	
Creating liason network with accountants, consultants etc.																																	
Phase 3.																																	
Identifying proper management tools for participating companies																																	
Measurement of input in new models provided by harmonized indicators																																	
Evaliation of contribution, both to transforming process and economic performance																																	
Primary companies iteration 2nd report																																	
2nd generation companies P2 implementation 1st report																																	
Dissimination to 3rd generation companies																																	
Phase 4.																																	
Final report that gives an Open source framework for transforming SME´s into practice based firms																																	
Dissemination																																	
Post project continuum																																	
Primary companies P4 iteration - 3rd report																																	
2nd generation companies P3 iteration																																	
3rd generation companies reporting kick off																																	
Deliverables:																																	
Framework of indicators and a methodology of measuring and interpreting																																	
Collection of IC reports based on the framework																																	
Structured framwork for IC assessments in the IT industry, an aid for selecting appropriate managerial steering models																																	
Multimedia disk containing process documentation and case stories																																	
Guideline for auditors and other stakeholders on how to read and analyse IC reports ed on the proposed framework																																	